SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:14AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 597 Const Calendar Day: 980 Date: 15-May-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Overcast

Working Day If no, explain:

Diary' Dispute
General Comments —~
Overcast and cool
+Field visit to check on the material of the Hinge K Falsework placed yesterday afternoon on the YBITS
W-Line cantilever.

*Email review

Discussion with Darryl Schram about the Hinge K soffit opening covers. The CCO 216 Matrix says that
this item will be paid for in a separate CCO.

*Finalized response to RFI 2791R01 Barrier Rail Sealing Gaskets.

*Reviewed W2 movement spreadsheet sent over by Mark MacDonald .

*Extra Work Bills

*Finalized response to RFI 2782R01 — Metric-Imperial steel size swap.

Diary work

*Review Hinge K meeting minutes and material for the meeting tomorrow.

*Received TY Lin Response to Submittal 2618R02 — PP108-PP110 Suspender Bracket Modifications.
| accrued 2 hours of overtime working on Extra Work Bills and handling Change Order work.

CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM MATTHEW COCHRAN 3.00 0.00 0.00 3.00 D

Ironworker JNM STANLEY DALIE 3.00 0.00 0.00 3.00 D

Ironworker APP HENRY HERNANDEZ 3.00 0.00 0.00 3.00 D

Ironworker FOR AARON KENT 3.00 0.00 0.00 3.00 D

Ironworker FOR SCOTT SMITH 3.00 0.00 0.00 3.00 D

Equipment Rental Company

Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

2321 Equipment, Crane, 90 Ton Rough Terrain No

3.00 0.00 0.00 0.00 ACTUALLY 888 Crane D

Di ary: Dispute

CCO # 216 001  0-HKC-000.208 —
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 597 Date: 15-May-2012 Tuesday

Day 2 of Falsework delivery

+Site visit to observe the offloading of the Hinge KW Falsework, second shipment.
Delivered yesterday were 2 — Carrier Beams and 4 — Bearing Beams. Today delivered were 3 — Carrier
Beams.
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